b AN A1

JING PRODUCTS

AMERICAN ZINC PRODUCTS - RUTHERFORD COUNTY

WEEKLY ENVIRONMENTAL ACTIVITY REPORT

11/07/2021

1. PLANNED ACTIVITIES

1.1. SITE EVALUATION

1.1.1 Sample results for soil in roll-off boxes received.

1.1.2 Sampling of soils below new process tanks still on track for for week of November 9t,

1.1.3 Also sampling and sediment mapping of UT-1and fourth round of UT-4 sampling completed. Added
dissolved analytical parameters

1.14 Installation of wells and further borings west of process ponds still scheduled for November 29,

1.1.5 Contracting for LIDAR survey of entire plant to obtain good topographic data.

1.1.6 Other (correspondence, inquiries, Q & A, efc.) — nothing to report.

1.2. REMEDIATION

1.2.1. Liquid recovery system:
Liquid recovery systems pumped during week of November 1st, See attachment 2 for results.

1.2.2. Soil remediation:
e  Further soil remediation, pending outcome of drilling campaign.

1.2.3. Pond repair work:
e Al pond repair work complete. Repairs of holes in liners to facilitate sampling to be performed on an ongeing
basis.

1.2.4. UT- 4 metal removal from liquid:
e  Planning underway for installation of trial Zinc-B-gone unit.

2. PROGRESS AGAINST PLAN

See attachment 1 (Action tracker) for details
3. GENERAL

AOC in circulation with EPA/AZP attorneys.
4. ATTACHMENTS

1. Action tracker

2. AZP UT-4 sample analyses.
3. Sampling and analytical results - liquid recovery systems.
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